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ESTIMATE RUN 09/28/2001

ESTIMATE SUMMARY 12:10:37

CONTID: C13433R        ESTIMATE NO: 0001 PROG 1999

PCN: 13433R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

EJMT PORTALS RESURFACING PERCENT TIME:

PROJECT NO: IM 0703-274                   

EJMT Portal Resurfacing

NAME OF ROAD:  

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 09/18/2001 DATE TIME STARTED 03/20/2001

7926 S. Platte Canyon Road DATE LET 02/15/2001 DATE WORK BEGAN

 DATE AWARDED 02/22/2001 DATE TIME STOPPED 09/18/2001

 DATE CONTRACT EXECUTED 03/20/2001 DATE ACCEPTED 09/18/2001

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 03/20/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 558,241.00 PARTICIPATING $ $ 548,046.80

AWARD PROJECT AMT: 532,544.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,701.45

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.00

WORK DAYS

WORK DAYS

98.17%

10,194.20

548,046.80

548,046.80

546,345.35

$

$

$

$

548,046.80

0.00

548,046.80

0.00

548,046.80

-1,701.45

0.00

546,345.35

0.00

AMOUNT DUE 546,345.35 546,345.35

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 546,345.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CLEAR CREEK

8.0 TIME ALLOW: 10

ORIG TIME ALLOW: 10
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PCN: 13433R-BID   ESTIMATE RUN 09/28/2001

PROJECT: IM 0703-274                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:10:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT (PLANING) 0.000

7,267.000

202-00240  
 

7,267.000

SY  

11.00000 79,937.007,267.000

79,937.00

0010 ADJUST MANHOLE 0.000

16.000

210-04010  
 

16.000

EACH

300.00000 4,800.0016.000

4,800.00

0015 ADJUST VALVE BOX 0.000

6.000

210-04050  
 

6.000

EACH

150.00000 900.006.000

900.00

0020 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

121.900

403-00720  
 

121.900

TON 

200.00000 24,380.00121.900

24,380.00

0025 *CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 0.000

7,211.000

412-00605  
 

7,211.000

SY  

40.60000 292,766.607,211.000

292,766.60

0030 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 0.000

1,044.000

614-72871  
 

1,044.000

LF  

25.00000 26,100.001,044.000

26,100.00

0035 *WEIGH IN MOTION STATION (TYPE 2) 0.000

1.000

614-86722  
 

1.000

L S 

60,000.00000 60,000.001.000

60,000.00

0040 *MOBILIZATION 0.000

0.965

626-00000  
 

1.000

L S 

50,000.00000 48,250.000.965

48,250.00

0045 *EPOXY PAVEMENT MARKING 0.000

30.000

627-00005  
 

30.000

GAL 

250.00000 7,500.0030.000

7,500.00

0050 PORTABLE MESSAGE SIGN PANEL 0.000

16.000

630-80359  
 

16.000

DAY 

300.00000 4,800.0016.000

4,800.00

0055 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00



CONTID: C13433R        COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 13433R-BID   ESTIMATE RUN 09/28/2001

PROJECT: IM 0703-274                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:10:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 F/A CONCRETE INCENTIVE PAYMENT 0.000

-1,386.800

700-70013  
 

7,057.400

F A 

1.00000 -1,386.80-1,386.800

-1,386.80

0065 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0070 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 548,046.80548,046.80558,241.00CURRENT AMT0200 $ $ $

$ 548,046.80548,046.80$558,241.00$CURRENT AMTPROJECT TOTAL


